X " WORK AUTHORIZATION | WA 004 (DOT)
VOLPE

AUTHORIZATION IS GIVEN TO INITIATE WORK AS DESCRIBED IN THE U.S. DEPARTMENT OF
TRANSPORTATION (VOLPE CENTER)- TECHNICAL ASSISTANCE IAG #DW6995388401 AND AS AMENDED.

THIS INFORMATION IS PROVIDED FOR COST TRACKING PURPOSES. " -
) SDMS Document ID
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To Be Filled Out by the Remedial Project Manager:
Brief Description of Work to Be Done: SEE ATTACHED
. Site Name: LIBBY ASBESTOS SUPERFUND SITE

EPA Site Id# 08BCRV00

Remedial Préject Manager: Jim Christiansen

Period of Performance: ~ From: June 15, 2003 To:  August 15, 2003
Dollar Amount Needed: $156,133.00

To Be Filled Out by the IAG Project Officer:
Previous Amount: $ -0- Total Amount to Date: $156,133.00

DCN: LRV 01503 T 8ALOE 50102D 08BCRV00 C001
' OBJECT COST

JAG NUMBER SUPERFUND ACCOUNT CLASS ORG AMOUNT
Deob. Fm:
Oblig. To: DW6995388401 LRV 015 03 T SALOE 50102D 08BCRV00 2507 C0oo01 $156,133.00

e

Date

ORIGINAL TO: JEFF MARSALA, CINCINNATI FINANCIAL MGMT. CTR.

COPIES TO: CAROL O’'DONNELL, USEPA GRANTS SPECIALIST
JOHN McGUIGGEN, VOLPE PROJECT MANAGER
/FEM CHRISTIANSEN, USEPA PROJECT OFFICER -

AUDREY HENKEL, USEPA COST RECOVERY
JUDITH POWELL, PROJECT OFFICER




WAF 4 - Cleanup/Remediation Support (Cleanup)

ATTACHMENT B
STATEMENT OF WORK - WORK AUTHORIZATION FORM 4 (WAF 4)
(6/2/03) LIBBY ASBESTOS SITE

Background:

As part of their support to the Libby Asbestos Project, the Volpe Center manages and
conducts cleanup and remediation tasks, including “cradle-to-grave” hazardous waste
management of vermiculate-contaminated insulation (VCI), other asbestos-contaminated
material (ACM), and other commingled or associated materials.

Tasks to be Performed:

The Volpe Center shall provide the personnel, materials and supplies to conduct the
following tasks:

Task 1. Planning. Conduct activities such as pre-cleanup site walks and investigations,
to support planning for cleanup.

Task 2.Cleanup Management and Acquisition Support.

a. Conduct daily management activities for cleanup activities. Typical tasks
include:
Monitoring construction schedules, budgets, and plans
Approvals and revisions :
Reporting
Health and safety monitoring
Inspection, resolution of discrepancies (“punch list”), and acceptance
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b. Conduct acquisition tasks as necessary to support cleanup activities. Tasks
include the full scope of pre-award and post-award acquisition and contract management
responsibilities.

Task 3. Cleanup Coordination. Coordinate, as required, with other EPA contractors
conducting cleanup activities in Libby.

Task 4. Reporting. Provide bi-weekly progress updates to the EPA Region 8 Remedial
Program Manager. All other reporting will be consistent with the requirements of the
Interagency Agreement.

Task S. Waste Management. Hazardous waste operations and management of
vermiculate-contaminated insulation (VCI), other asbestos-contaminated material
(ACM), and other commingled or associated materials.
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Cost Estimate

The estimated cost for conducting these tasks is provided on the coversheet for WAF 4.

Period of Performance

The period of performance for conducting these tasks will be 60 calendar days from the
date of agreement. The specific dates are provided on the coversheet for WAF 4.

Concurrence:

EPA Region 8 and the Volpe Center have discussed this statement of work and mutually
agree 10 its réquirements, the estimated cost, and the schedule,

EPA Region 8 Remedial Program Manager q
.
Jim Christiansen
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" Volpe Center Project Manager: ' % %_‘_
vz Yohn McGui ‘



